

Preliminary Production Calendar – VANYA and SONIA and MASHA and SPIKE

Rehearsal Schedule Principles

1) MARCH

- First read-through and cast assembly (pending conflicts with other shows) – By March 17th
- Study assignments & early line memorization!
- Initial Production Meeting – Coordinated by Producer John Coscia
- Production leadership finalized
- All April scheduling conflicts identified and submitted

2) APRIL

- Total of 2-5 table reading & script study sessions, as determined by cast needs – Finished by final week in April
- Set design production meetings
- Specialty costume planning/sourcing
- Schedule ~3 pre-stage access rehearsals for early blocking, 2 hour rehearsals – Final 12 days of April
- Identifying/contacting technical crew

3) MAY

- Full stage rehearsals begin May 2nd
- ALL LINES MEMORIZED by May 10th
- Set Construction weekend – no rehearsal, but full cast attendance.
- No Friday rehearsals until dress rehearsal week, generally.
- Tech Weekend – cast attendance will be requested *at some point*. Keep May 19th & 21st open for cue-to-cue.
- Jimmy family graduation conflict on May 20th. Likely will be no rehearsal, only tech load-in.
- Tech Booth staffed nightly beginning May 24th
- May 30th – Performance conditions
- Publicity photographs, headshots, and other events throughout the month
- SPREAD THE WORD, BUTTS IN SEATS!

4) JUNE

- Final Dress Rehearsal = Preview, 7pm curtain, Q&A following the run.
- Opening Night June 2nd – Opening weekend party
- **Break legs**
- Brush-up speed through rehearsal between weekend 1 & 2, usually the Tuesday or Wednesday.
- Set strike Sunday after close. IMPORTANT DATE – final strike of the PPF Season

Preliminary Production Calendar – VANYA and SONIA and MASHA and SPIKE

April 2017						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 Mockingbird Performance 7:30 pm Curtain JIMMY WEDDING NOT AVAILABLE
2 Mockingbird Performance 2 pm Matinee JIMMY WEDDING NOT AVAILABLE	3 <div style="border: 1px solid black; padding: 5px; width: fit-content; margin: 10px auto;"> 1-3 table readings/sessions </div>	4 	5 	6 Mockingbird Performance 7:30 pm Curtain	7 Mockingbird Performance 7:30 pm Curtain	8 Mockingbird Performance 7:30 pm Curtain
9 PPF Theater Use Strike 9 AM – 5 PM	10 <div style="border: 1px solid black; padding: 5px; width: fit-content; margin: 10px auto;"> 1-3 table readings/sessions </div>				14 Good Friday	15
16 Easter	17 PPF Board Meeting	18 	19 	20 	21 	22
23 	24 	25 	26 	27 	28 	29
<div style="border: 1px solid black; padding: 5px; width: fit-content; margin: 10px auto;"> 2-3 rehearsals (non-stage space likely) </div>						
30 JIMMY WEDDING NOT AVAILABLE						

Preliminary Production Calendar – VANYA and SONIA and MASHA and SPIKE

May 2017						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2 VSMS Rehearsal 7 PM – 10 PM Blocking Act II	3 VSMS Rehearsal 7 PM – 10 PM Blocking Act II	4 VSMS Rehearsal 7 PM – 10 PM Blocking Act II/I	5	6 VSMS Set Build Weekend 9:00 AM – ~5 PM FULL CAST CALL Act I
7 VSMS Set Build Weekend 9:00 AM – ~5 PM FULL CAST CALL Act I	8 VSMS Rehearsal 7 PM – 10 PM Blocking Act I	9 VSMS Rehearsal 7 PM – 10 PM Scene work PPF Play Reading Night	10 VSMS Rehearsal 7 PM – 10 PM Review & Refine ALL LINES MEMORIZED	11 VSMS Rehearsal 7 PM – 10 PM Review & Refine	12	13 VSMS Rehearsal 9:00am - 5pm Character & Scene Work
14 VSMS Rehearsal 9:00am – 5pm Full Act Runs Mother's Day	15 PPF Board Meeting	16 VSMS Rehearsal 7 PM – 10 PM Full Act Runs	17 VSMS Rehearsal 7 PM – 10 PM Full Act Runs	18 VSMS Rehearsal 7 PM – 10 PM Review & Fix	19 VSMS Tech Set Up 6:00 PM – 10PM Some Cast Called	20 VSMS Tech Weekend TBD-10pm Jimmy Family Commit
21 VSMS Cue-to-cue TBD – 5 PM FULL CAST CALL	22 VSMS Rehearsal 7 PM – 10 PM Full Act Runs Tech refine	23 VSMS Rehearsal 7 PM – 10 PM Full Act Runs Tech refine	24 VSMS Rehearsal 7 PM – 10 PM Full Run-through Tech refine	25 VSMS Rehearsal 7 PM – 10 PM Full Run-through	26 VSMS Dress Rehearsal 6:30 PM – 10PM	27 VSMS Dress Rehearsal 6:30 PM – 10PM
28 No Access	29 Memorial Day	30 VSMS Dress Rehearsal 6:30 PM – 10PM	31 VSMS Dress Rehearsal 6:30 PM – 10PM			

Preliminary Production Calendar – VANYA and SONIA and MASHA and SPIKE

June 2017						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 VSMS Preview Performance 7:00pm Curtain 5:30pm Call	2 VSMS Opening Night! Performance 7:30 PM Curtain	3 VSMS Performance 7:30 PM
4 VSMS Performance 2:00 PM matinee	5 PPF ANNUAL MEETING	6	7	8 VSMS Performance 7:30 PM	9 VSMS Performance 7:30 PM	10 VSMS Performance 7:30 PM
11 VSMS Performance 2:00 PM matinee	12	13 PPF Play Reading Night	14	15 VSMS Performance 7:30 PM	16 VSMS Performance 7:30 PM	17 VSMS Performance 7:30 PM
18 PPF Theater Set Strike 9AM-5 PM FULL CAST CALL Fathers Day	19 PPF Board Meeting	20	21	22	23	24
25	26	27	28	29	30	