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December 2011 
Sunday  Monday Tuesday Wednesday Thursday Friday Saturday 

      1 PP Theater Use 
Dress Rehearsal 
Wonderful Life 
 5:00 pm –10PM  

2     PP Theater 
Use Performance  
Wonderful Life 
 7:30 PM 
 Use 5:00 pm –
10PM. 
 

3  PP Theater 2 
Performances 
Wonderful Life 
Matinee 2:00 PM 
Evening 7:30 PM 
Use 11:00 am –10 PM 
 4 PP Theater 2 

Performances   
Wonderful Life 
12:00 pm – 8:30 
pm 
Shows at 2 & 5pm 

5  6   7    8    9  PP Theater Use 
Performance  
Wonderful Life 
7:30 PM 
 Use 5:00 pm –
10PM. 

10  PP Theater 2 
Performances 
Wonderful Life 
Matinee 2:00 PM 
Evening 7:30 PM 
Use 11:00 am –10 PM 
 11  PP Theater 2 

Performances 
Wonderful Life 
12:00 pm – 8:30 
pm 
Shows at 2 & 5pm 

12  13  14  15    16     
 

17    
 
 

18     19 Providence 
Players Board 
Meeting  

20 21 
 

22 23   
County Holiday 
Christmas Eve 
 

24  

25 Christmas 
 

26 County 
Holiday 
(Christmas 
Holiday 
Observed) 
 

27 28 29 30 31 

 

Side Man during December: Two full cast 
read throughs and discussion of of play 
(production team invited): Dates and 
Location TBD (Most Likely between 12/1 
and 12/11). 
2-3 Scene study/character development 
sessions involving some of the cast. To be 
Scheduled most likely between 12/12 and 
12/31 based on cast availability. Location 
TBD. 
Production Administrative Meeting:  
Dec 17/18th. (Cast Not Required) 
Preliminary Production Design 
Coordination Meeting:  
Dec 17/18th (Cast Not Required). 
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January 2012 
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

1 2 New Year’s Day 
Observed 

3 4 5 6 7 

8 9 
 

10 11 12 13 14 

15 16 MLK Holiday 
 

17 18 19 20 21 

22 23 
PPF Board 
Meeting 

24 25 26 27 28 

29 30 31     

Side Man during January: 6-8 Scene 
study/character development sessions 
involving individual and groups of the cast 
members. To be Scheduled based on cast 
availability. Location TBD. 
2nd Production Design Coordination 
Meeting: Week of 22-28 January. 
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February 2012 
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

   1 2 3 4  Actors 
Off Book 

5 6 7 8 9 10 11  

12 13 
 

14 
Blocking 
Rehearsal 
Location TBD – 
Full Cast – Call  7 
PM – 9:45 

15 16 PP Theater  
Use Rehearsal  
6:00 pm –10PM 
Blocking Rehearsal 
on taped set – Full 
Cast – Call 7 PM 
 

17 18 Blocking 
Rehearsal 
Location TBD 
All props/set pieces 
identified 

19 20 
President’s Day 

21 PP Theater  
Use Rehearsal  
6:00 pm –10PM 
Blocking Rehearsal 
on taped set – Full 
Cast-Call 7 PM 
 

22 PP Theater  
Use Rehearsal  
6:00 pm –10PM 
Blocking Rehearsal 
on taped set – Full 
Cast-Call 7 PM 
 

23  24 – Purchase 
construction 
materials & load-in 
materials if cleared 
by JL theater mgr. 
Actors => night off. 

25  PP Theater 
Use – set build  
9 AM – 6 PM 
All cast 
participates 

26  PP Theater 
Use – set build  
9 AM – 5 PM 
All cast 
participates 
 

27 
PPF Board 
Meeting 

28  PP Theater  
Use Rehearsal  
6:00 pm –10PM 
Run/Fix Blocking on 
set Act 1 Call 7 pm– 
Full Cast-Call 7 PM 

29  PP Theater  
Use Rehearsal  
6:00 pm –10PM 
Run/Fix Blocking on 
set Act 2 Call 7 pm 
All props/set pieces in 
theater. 

   

Listed specific dates are 
approved theater use dates. 
Additional theater time may be 
available.  Rehearsals not in 
theater will be at James Lee 
Community Center in space TBD 

Preliminary blocking rehearsals (Most Likely 2) – To Be Scheduled – 
This Week.  Costume Sessions with Actors to Be Coordinated with 
Rehearsal 

Preliminary blocking rehearsals (Most Likely 3) – To Be Scheduled – 
This Week. Final Production Design Mtg This Week. 
Costume Sessions with Actors to Be Coordinated with Rehearsal 
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March 2012 
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

    1   PP Theater  Use 
Rehearsal  
6:00 pm –10PM 
Run/Fix Blocking on 
set Act 1 Call 7 pm 
Note – if needed set 
work date 

2 All Sound Cues 
Complete  

3   PP Theater  Use 
Rehearsal 
9:00 AM –  6 PM  
Actors call TBD keep full 
day free 
Set work if needed part 
of day 
 4   PP Theater Use 

Rehearsal 
9 AM – 5 PM 
Actors call TBD keep 
full day free 
Set work if needed 
part of day 
 

5   Last Day Set 
Fully Complete 
 

6  PP Theater  Use 
Rehearsal  
6:00 pm –10PM  
 
 
 
 

7  PP Theater  Use 
Rehearsal  
6:00 pm –10PM  
 

8  PP Theater  Use 
Rehearsal  
6:00 pm –10PM  
 

9 PP Theater  
Tech Set Up  
6:00 pm –10PM 
Tech Crew Only 

10   PP Theater  Use 
Tech and tech Rehearsal 
9:00 AM –  10 PM 
Actors Call TBD 
Goal – Cue to Cue at least 
Act 1 

11  PP Theater Use 
– Tech/Tech Rehearsal 
9 AM – 5 PM 
Actors Call TBD 
Goal – C to C full Play 

12   PP Theater  
Use Rehearsal  
6:00 pm –10PM 
Run Act 1 stop and 
fix 2x (if possible) 
with cues 
Actors call 6:45 

13   PP Theater  
Use Rehearsal  
6:00 pm –10PM 
Run Act 2 stop and 
fix 2x (if possible) 
with cues 
Actors call 6:45 

14  PP Theater  
Use Rehearsal  
6:00 pm –10PM 
Run Play With Cues 
– Actors call 6:45pm 

15   PP Theater Use 
Rehearsal 
6 PM – 10 PM  
  Run Play With Cues – 
Actors call 6:45pm 

16     17   PPF Dress Rehearsal 
9am-6pm (9:30 call)  
Run #1 10-12; Lunch 12 
– 1; Run #2 1-3,  
Break 3-3:45  
Run Scenes if needed 
Photo Shoot 
 18   PPF  Dress 

Rehearsal  
9am-5pm (10 call)  
Run #1 10:30-12:30 
Lunch 12:30 – 1:30, 
Run #2 1:30-3:30  
Photo Shoot 
 

19 PP Theater Use  
Dress Rehearsal  
6 PM – 10 PM 
 

20  PP Theater Use 
– Dress Rehearsal 
5 PM – 10 PM 
Photo Shoot 
 

21  PP Theater Use 
– Dress Rehearsal 
5 PM – 10 PM 

22  PP Theater 
Preview 
Performance  
5:00 pm –11 PM 
Actors 5:45  
Curtain 7 PM 
 

23 PP Theater 
Opening Night 
Performance  5:00 
pm –11PM 
PPF Opening Nite 
Party  9:45pm-
1am 

24    PP Theater 
Performance  5:00 
pm –11PM  

25   PP Theater 
Performance 
Matinee 12 pm-
6pm 
 

26   
Providence 
Players Board 
Meeting 

27 
 

28 
 

29 PP Theater use 
Thursday night 
performance  5:30 
pm –11PM  

30  PP Theater 
Performance  5:00 
pm –11PM 

31 PP Theater 
Performance  5:00 
pm –11PM 

Light Setting during day if access is available. Run preliminary light/sound cues at 
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April 2012 
Sunday  Monday Tuesday Wednesday Thursday Friday Saturday 

1 PP Theater 
Performance 
Matinee 12 pm-
6pm 
 

2 3 4 5 PP Theater use 
Thursday night 
Performance  
5:30 pm –11PM 

6  PP Theater 
Performance  
5:00 pm –11PM 

7  PP Theater 
Performance  
5:00 pm –11PM 
 

8 Easter Sunday 
NO Strike 
 

9 
 
Evening Strike   
 

10 
 
Evening Strike   

11 12    13   14   

15    16 17  18   19   20    21    

22    23 
 
Providence 
Players Board 
Meeting 

24  
 

25   
 

26   27 28    

29    30    
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