Providence Players Preliminary Schedule for “You Can’t Take It With You” — Subject to Revision
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Preliminary Production and Rehearsal Schedule

Note: Not all actors will be required at all rehearsals initially. A revised schedule with rehearsal
segments will be developed following casting. Director’s goal — minimal amount of sitting around
for cast members not in scenes.
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Providence Players Preliminary Schedule for “You Can’t Take It With You” — Subject to Revision

July 2012

Sunday

Monday

Tuesday

Wednesday

Thursday

Friday

Saturday

4 Independence
Day Holiday

8 o . % During July and August: There will be two full cast | 4
PPF Committee . .
Meeting Date reading/get togethers that will be scheduled based
on actor availability. In addition some smaller
groups of actors will meet for character work and
15 16 1| scene studies, again, scheduled based on actor 21
availability. These will be scheduled shorting after
casting is complete
22 23 24 25 26 27 28
Providence
:/'Iaye.rs Board Production Meeting #1 to Be Scheduled Sometime this
eeting
Month
29 30 31
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Providence Players Preliminary Schedule for “You Can’t Take It With You” — Subject to Revision

August 2012
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4
c . -—{ During July and August: There will be two full cast |,
PPF Committee reading/get togethers that will be scheduled based
Meeting Date on actor availability. In addition some smaller
groups of actors will meet for character work and
scene studies, again, scheduled based on actor
12 13 14| availability. These will be scheduled shorting after  |®
casting is complete.
19 20 21 22 23 24 25
Providence
:,Il?éingoard Production Meeting #2 to Be Scheduled Sometime this
Week
26 27 28 29 30 31
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Providence Players Preliminary Schedule for “You Can’t Take It With You” — Subject to Revision

September 2012

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1
Actors should be off book or nearly off book by 9/18/12
2 3 Labor Day 4 Off Stage 5 6 Off Stage 7 8 Off Stage
Rehearsal Rehearsal Rehearsal
Location TBD Location TBD Location TBD
7-9 PM 7-9 PM 10-3 PM
9 10 11 Production 12 Off Stage 13 Off Stage 14 15 Possible
PPF Committee Meeting — Actors | Rehearsal Rehearsal costuming
Meeting Date Not Required - Location TBD Location TBD session — Location
Location and 7-9 PM 7-9 PM and Time TBD
Time TBD
16 17 18 PP Theater 19 PP Theater 20 PP Theater 21 PP Theater 22 PP Theater
Providence Use Rehearsal Use Rehearsal Use Rehearsal Use - set build Use - set build
Players Board 6:00 pm -10PM 6:00 pm -10PM 6:00 pm -10PM 6 PM - 10 PM 9 AM -6 PM
Meeting ACTORS OFF Full cast, crew
BOOK and other
volunteers
23 PP Theater 24 PP Theater 25 PP Theater 26 PP Theater 27 PP Theater 28 29 PP Theater

Use - set build
9 AM -5 PM (ALL)

30 PP Theater
Use- Rehearsal
9AM to 5 PM

Use Rehearsal
6:00 pm -10PM

Use Rehearsal
6:00 pm -10PM

Use Rehearsal
6:00 pm -10PM

Use Rehearsal
6:00 pm -10PM

Use Rehearsal
9:00 AM -6 PM
All Props and Set
Pieces Acquired
and at theater.
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Providence Players Preliminary Schedule for “You Can’t Take It With You” — Subject to Revision

October 2012

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 PP Theater 2 No Access 3 PP Theater Use | 4 PP Theater 5 PP Theater 6 No Access
Use Rehearsal LCNV Theater Use | Rehearsal Use Rehearsal Use Rehearsal Center Closed?

6:00 pm -10PM

5/23/12 Per Dave
added 9/21/12

6:00 pm -10PM

6:00 pm -10PM

6:00 pm -10PM
Full Cast - Full
Run

7 No Access
Center Closed?

8 No Access
Center Closed?
Columbus Day
Holiday

PPF Committee
Meeting Date

9 PP Theater

Use Rehearsal

6:00 pm -10PM
Full Cast - Full

Run

10 PP Theater

Use Rehearsal

6:00 pm -10PM
Full Cast - Full

Run

11 PP Theater
Use Rehearsal

6:00 pm -10PM
Full Cast - Full

Run

12 PP Tech Set
Up 6:00 pm -
10PM

13 PP Theater

Tech Weekend
9:00 AM -10 PM
Cast call times

TBD

14 PP Theater

15 PP Theater

16 PP Theater

17 PP Theater

18 PP Theater

19 PP Theater

20 PP Theater

Tech Weekend Use Dress Use Dress Use Dress Use Preview Performance Performance
9:00 AM -5 PM Rehearsal Rehearsal Rehearsal Performance 5:00 pm -11PM 5:00 pm -11PM
Full cast all day 5:00 pm -10PM 5:00 pm -10PM 5:00 pm -10PM 5:.00 pm -11PM Opening Night

Full Cast Full Cast Full Cast Party After

Location TBD

21 PP Theater 22 23 24 25 PP Theater 26 PP Theater 27 PP Theater
Performance Providence Thursday Performance Performance
Matinee 12 pm- Players Board Performance 5:00 pm -11PM 5:00 pm -11PM
6pm Meeting 5:00 pm -10PM
28 PP Theater 29 30 31

Performance
Matinee 12 pm-
6pm
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Providence Players Preliminary Schedule for “You Can’t Take It With You” — Subject to Revision

November 2012

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 PP Theater 2 Theater 3 PP Theater
Thursday Performance Performance
Performance 5:00 pm -11PM 5:00 pm -11PM
5:00 pm -10PM
4 PP Theater 5 6 7 8 9 10 No Access?
Strike 9-5 PPF Committee Center Closed
Full cast, crew Meeting Date
and other
volunteers
11 No Access? 12 Veterans Days | 13 14 15 16 17
Center Closed Center Closed
18 19 Providence 20 21 22 Thanksgiving 23 County 24 No Access
Players Board County Holiday Holiday Center Closed
Meeting No Access
Center Closed
25 No Access 26 27 28 29 30

Center Closed
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